
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14
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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 168 Date: 30-Aug-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 721

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working on the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2" and Primary PWS with respect to submittal ABF-
2312R00, "Primary PWS Hauling System", as follows:

INSTALLATION:

•The ABF crew completed installment of the hanger rods, drawings No. DE419HT and DE419JT. The paint
on the rods were removed, the rods covered with a thin touch of grease before installment. The pipes
which were clogged by some steel particles or weld were cut at those location and if it was needed a piece
of pipe was welded. The process has not been completed yet.
•The ABF crew continued tightening the bolts of the PWS secondary hauling system by the impact gun.
•The middle sheave bracket of the roping system close to the start bracket sheave was clamped on the rail
to set up the direction of the winch frame. The winch frame direction was chosen perpendicular to the rail
axis.
•The winch frame was set up with respect to Drawing No. A6516 of the submittal ABF-SUB-2283R00.
Instead of using 14(1"Dia.x16" HILTI-HAS Rod) with embedment depth of 12", 18 (1"Dia.x16" HILTI-Has
Rod) with variable embedment depth ranging from 5"to 12" was used. The winch frame needs to be
leveled by shims and tightened in its position.
•The end bracket sheave of the haul roping system will be installed when the last piece of the rail (As
shown in the picture) at the South side of pier 2 is welded.

2- The attached pictures show the detail of the performed activities.

ABF crew involved in Secondary hauling system

Installation crew:
- Jerry Kubala (FOR- Installation)
- Walter Hernandez
- Melgar Fleix
- John Power
- Rigoverto Garcia
- PatricK Oleary
- Johnathon Canites
- Scott Ross (Crane Operator)
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ABF Equipments:
- Crane Terex RT160
- Fork Lift
- Torch

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FORKLIFT, GRADALL 544D 10,000 LBS

2.00

000437

0.00

No

0.00 0.00

Equipment, Crane, 60 Ton

8.00

002154

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

APP PATRICK OLEARYIronworker 8.00 2.00 0.00 10.00

APP SCOTT ROSSOperator 8.00 0.00 0.00 8.00

JNM JOHN POWERIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

JNM FELIX MELGARIronworker 8.00 2.00 0.00 10.00

JNM WALTER HERNANDEZ-ZELEIronworker 8.00 2.00 0.00 10.00

FOR JERRY KUBALAIronworker 8.00 2.00 0.00 10.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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